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Machine status



Total from January 11 (nbarn-1)
Phenix: 2.48
STAR: 2.54
Brahms: 1.10
Phobos: 0.96

Status – 2 weeks



Week 2 challenges

Access 18+ hours 1.5-2 days to recover 
beam operations

Snow storm beam operations off from 
owl of Sunday till Monday 7:30pm
assessment of response plan for future

Instability ~0.5sec after transition
emittance blow-up, transmission, low 
rates, background 
Move chromataicity zero crossing early at 
transition (raise chrom just after transition)
Work on collimation, background



Intensity/collisions – Week 2



Stores after snow storm



Emittance on the ramp



Work on store luminosity

Priority: getting rid of transition instability

Optimize collimation set-up automatic collimation
Automatic LISA steering – 4 experiments

Re-bucketing, common cavities
IR corrections (yellow)

Increase bunch intensity to 5.5-6e9
Increase progressively number of bunches
Commission ramp for new working point
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